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ESTIMATE RUN 10/15/2013

ESTIMATE SUMMARY 21:24:03

CONTID: C19332         ESTIMATE NO: 0006 PROG 2005

PCN: 19332-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285: SH 88(FEDERAL) TO MARIO PERCENT TIME:

PROJECT NO: NH2854-132                    

US285: SH 88(FEDERAL) TO MARIO

NAME OF ROAD: 285D

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 10/14/2013 DATE TIME STARTED 06/10/2013

14802 W, 44th AVE. DATE LET 04/18/2013 DATE WORK BEGAN 06/10/2013

 DATE AWARDED 04/23/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/07/2013 DATE ACCEPTED

GOLDEN CO 80403     303 279 6611 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,706,439.99 PARTICIPATING $ $ 705,328.30

AWARD PROJECT AMT: 3,213,672.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.76

WORK DAYS

WORK DAYS

69.66%

1,124,696.66

705,328.30

705,328.30

705,328.30

$

$

$

$

2,581,743.33

0.00

2,581,743.33

0.00

2,581,743.33

-48,205.08

0.00

2,533,538.25

0.00

AMOUNT DUE 2,533,538.25 705,328.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 705,328.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.0 TIME ALLOW: 113

ORIG TIME ALLOW: 92
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

0.000

HOUR

331.00000

0010 *Removal of Curb and Gutter 1,506.000

0.000

202-00203  
 

18,222.601,506.000

0.00

1,506.000

LF  

12.10000

0015 *Removal of Concrete Curb Ramp 379.000

0.000

202-00206  
 

9,361.30379.000

0.00

379.000

SY  

24.70000

0017 Rem Asphalt Mat 190.000

45.000

202-00220  
 

4,331.05235.000

829.35

235.000

SY  

18.43000

0020 *Removal of Asphalt Mat (Planing) 74,221.000

0.000

202-00240  
 

89,065.2074,221.000

0.00

155,486.000

SY  

1.20000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

98.60000

0030 *Removal of Guardrail Type 4 2,406.000

0.000

202-01140  
 

40,420.802,406.000

0.00

2,418.000

LF  

16.80000

0032 *Rem Pavement Marking rem pavement markings 2,334.000

0.000

202-00250  
 

4,668.002,334.000

0.00

2,334.000

SF  

2.00000

0034 Added Item (Dollar)/ masking and unmasking overhead 
sign on WB Hampden at Santa F

261.000

0.000

900-00006  
 

261.00261.000

0.00

522.000

DOL 

1.00000

0035 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,480.00000

0040 *Clean Culvert (Special) 74.000

0.000

202-04003  
 

98,420.0074.000

0.00

74.000

EACH

1,330.00000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

40.000

EACH

298.00000

0050 *Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

200.000

CY  

30.80000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

199.00000

0060 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

80.000

HOUR

166.00000

0065 *Aggregate Bag 10.000

0.000

208-00035  
 

112.0010.000

0.00

50.000

LF  

11.20000

0070 Concrete Washout Structure 1.000

0.000

208-00045  
 

828.001.000

0.00

1.000

EACH

828.00000

0075 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

140.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

44.80000

0085 *Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

404.008.000

0.00

100.000

HOUR

50.50000

0087 Erosion Control Supervisor 6.000

0.000

208-00205  
 

567.906.000

0.00

12.000

HOUR

94.65000

0090 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

174.00000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0092 Replace Conc Pvmt Replace 10" Concrete Pavement 64.000

0.000

210-03100  
 

7,673.6064.000

0.00

64.000

SY  

119.90000

0095 Adjust Manhole 49.000

0.000

210-04010  
 

11,956.0049.000

0.00

116.000

EACH

244.00000

0100 *Modify Inlet 1.000

0.000

210-04020  
 

3,030.001.000

0.00

3.000

EACH

3,030.00000

0105 Adjust Valve Box 34.000

0.000

210-04050  
 

3,808.0034.000

0.00

80.000

EACH

112.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.070

ACRE

11,200.00000

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.070

ACRE

11,200.00000

0120 *Wildlife Biologist 13.600

0.000

240-00000  
 

2,257.6013.600

0.00

13.600

HOUR

166.00000

0125 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

166.00000

0130 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

22.10000

0135 Hot Mix Asphalt (Patching) (Asphalt) 89.160

0.000

403-00720  
 

9,807.6089.160

0.00

500.000

TON 

110.00000

0140 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,300.910

9,810.440

403-34871  
 

1,126,525.9718,111.350

610,209.37

18,111.350

TON 

62.20000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Emulsified Asphalt (Slow-Setting) 2,939.000

3,913.000

411-10255  
 

30,148.806,852.000

17,217.20

8,163.000

GAL 

4.40000

0150 *Grouted Riprap 10.000

0.000

506-00030  
 

5,520.0010.000

0.00

20.000

CY  

552.00000

0155 *48 Inch Reinforced Concrete Pipe 8.000

0.000

603-01480  
 

2,192.008.000

0.00

8.000

LF  

274.00000

0160 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1,740.001.000

0.00

1.000

EACH

1,740.00000

0165 *Guardrail Type 7 (Style CA) 2,158.000

0.000

606-00710  
 

88,262.202,158.000

0.00

2,200.000

LF  

40.90000

0170 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

93.000

LF  

51.60000

0175 *Concrete Curb Ramp 398.000

0.000

608-00010  
 

35,700.60398.000

0.00

398.000

SY  

89.70000

0180 *Curb and Gutter Type 2 (Section I-B) 878.000

0.000

609-21010  
 

20,633.00878.000

0.00

878.000

LF  

23.50000

0185 *Curb and Gutter Type 2 (Section II-B) 628.000

0.000

609-21020  
 

20,410.00628.000

0.00

628.000

LF  

32.50000

0190 *Curb, Gutter and Sidewalk Type 2 (Section MS) 11.000

0.000

609-22021  
 

542.3011.000

0.00

11.000

LF  

49.30000

0195 *Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

42.000

LF  

57.70000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

225.000

EACH

22.00000

0205 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

200.000

LF  

13.50000

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

28.000

SF  

18.00000

0215 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

16.000

SF  

26.70000

0220 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

435.00000

0225 *Pedestrian Signal Face (16) (Countdown) 24.000

0.000

614-70150  
 

17,352.0024.000

0.00

28.000

EACH

723.00000

0227 Added Item (Each)/ Visor for pedestrian signal face 28.000

0.000

900-00007  
 

448.0028.000

0.00

28.000

EACH

16.00000

0230 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,740.00000

0235 *Loop Detector Wire 4,520.000

0.000

614-72875  
 

16,272.004,520.000

0.00

5,200.000

LF  

3.60000

0240 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

4.000

EACH

28,400.00000

0245 *Construction Surveying 0.400

0.000

625-00000  
 

2,208.000.400

0.00

1.000

L S 

5,520.00000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Mobilization 1.000

0.000

626-00000  
 

267,250.001.000

0.00

1.000

L S 

267,250.00000

0255 *Public Information Services 0.510

0.000

626-01000  
 

6,171.000.510

0.00

1.000

L S 

12,100.00000

0257 Added Item (Lump Sum)/ Additional 20 working day Public
Info Services and design of

1.000

0.000

900-00014  
 

2,871.001.000

0.00

1.000

L S 

2,871.00000

0258 Added Item (Each)/ Public notification - 1st class mail
flyers to affected

630.000

0.000

900-00007  
 

1,386.00630.000

0.00

630.000

EACH

2.20000

0259 Added Item (Each)/ door to door canvassing 904.000

0.000

900-00007  
 

2,802.40904.000

0.00

904.000

EACH

3.10000

0260 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

176.000

GAL 

184.00000

0265 *Pavement Marking Paint (Low VOC Solvent Base) 258.000

0.000

627-00012  
 

10,087.80258.000

0.00

597.000

GAL 

39.10000

0270 *Preformed Plastic Pavement Marking (Type I) 4,107.000

0.000

627-01001  
 

42,712.804,107.000

0.00

12,826.000

SF  

10.40000

0275 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

216.000

0.000

627-30324  
 

3,369.60216.000

0.00

664.000

SF  

15.60000

0280 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,922.000

0.000

627-30329  
 

19,988.801,922.000

0.00

6,378.000

SF  

10.40000

0285 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

20.000

HOUR

138.00000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

4.000

EACH

221.00000

0295 *Flagging 1,479.000

0.000

630-00000  
 

40,376.701,479.000

0.00

3,000.000

HOUR

27.30000

0300 *Uniformed Traffic Control 52.000

0.000

630-00003  
 

3,078.4052.000

0.00

250.000

HOUR

59.20000

0305 *Traffic Control Vehicle 0.500

0.400

630-00004  
 

3,177.000.900

1,412.00

1.000

EACH

3,530.00000

0310 *Traffic Control Inspection 28.000

0.000

630-00007  
 

4,144.0028.000

0.00

36.000

DAY 

148.00000

0315 *Traffic Control Management 57.000

0.000

630-00012  
 

33,744.0057.000

0.00

113.000

DAY 

592.00000

0320 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

2,048.403.600

910.40

4.000

EACH

569.00000

0325 *Barricade (Type 3 M-A) (Temporary) 0.500

0.400

630-80335  
 

87.030.900

38.68

8.000

EACH

96.70000

0330 *Construction Traffic Sign (Panel Size A) 9.000

7.200

630-80341  
 

921.7816.200

409.68

52.000

EACH

56.90000

0335 *Construction Traffic Sign (Panel Size B) 18.000

14.400

630-80342  
 

2,212.9232.400

983.52

74.000

EACH

68.30000

0340 *Construction Traffic Sign (Panel Size C) 3.500

2.800

630-80343  
 

501.486.300

222.88

20.000

EACH

79.60000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Construction Traffic Sign (Special) 76.000

60.800

630-80344  
 

2,489.76136.800

1,106.56

188.000

SF  

18.20000

0350 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

17,910.004.500

7,960.00

6.000

EACH

3,980.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

2.000

630-80358  
 

4,590.004.500

2,040.00

5.000

EACH

1,020.00000

0360 *Drum Channelizing Device 19.500

15.600

630-80360  
 

996.8435.100

443.04

150.000

EACH

28.40000

0365 *Concrete Barrier (Temporary) 1,021.500

817.200

630-80370  
 

47,438.461,838.700

21,083.76

2,520.000

LF  

25.80000

0370 *Traffic Cone 250.000

200.000

630-80380  
 

2,070.00450.000

920.00

500.000

EACH

4.60000

0375 *Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

3,690.001.800

1,640.00

2.000

EACH

2,050.00000

0380 *Mobile Attenuator 53.000

0.000

630-85041  
 

21,094.0053.000

0.00

93.000

DAY 

398.00000

0381 Added Item (Dollar)/ Administrative compensation 425.370

0.000

900-00006  
 

425.37425.370

0.00

425.370

DOL 

1.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

97,500.000

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

157,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 29,787.180

23,078.160

700-70019  
 

52,865.3452,865.340

23,078.16

53,000.000

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0420 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Install Bird Deterrent Devices 0.000

0.000

700-70110  
 

0.000.000

0.00

39,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,273,650.40690,504.603,283,581.29CURRENT AMT0200 $ $ $

CAT NO0300 F-16-ES 

0440 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,609.000

SY  

1.20000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0300 F-16-ES 

0445 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

62.20000

CAT 0.000.004,330.80CURRENT AMT0300 $ $ $

CAT NO0301 F-16-FU 

0450 *Removal of Median Barrier 299.000

0.000

202-01180  
 

6,189.30299.000

0.00

299.000

LF  

20.70000

0455 *Structure Excavation 171.000

0.000

206-00000  
 

4,890.60171.000

0.00

171.000

CY  

28.60000

0460 *Structure Backfill (Flow-Fill) 128.000

59.000

206-00065  
 

17,409.70187.000

5,492.90

187.000

CY  

93.10000

0465 *Concrete Class D (Bridge) 30.000

0.000

601-03040  
 

20,190.0030.000

0.00

30.000

CY  

673.00000

0470 *Reinforcing Steel (Epoxy Coated) 2,801.650

115.000

602-00020  
 

6,416.632,916.650

253.00

2,917.000

LB  

2.20000

0475 *Guardrail Type 7 (Special) 174.000

0.000

606-00705  
 

59,682.00174.000

0.00

174.000

LF  

343.00000

CAT 114,778.235,745.90114,779.00CURRENT AMT0301 $ $ $

CAT NO0302 F-17-B 

0480 *Removal of Curb 0.000

212.000

202-00201  
 

1,674.80212.000

1,674.80

233.000

LF  

7.90000

0485 *Structure Excavation 63.500

0.000

206-00000  
 

1,816.1063.500

0.00

142.000

CY  

28.60000

0490 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

132.000

CY  

93.10000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0302 F-17-B 

0495 *Concrete Class D (Bridge) 62.000

11.000

601-03040  
 

49,129.0073.000

7,403.00

73.000

CY  

673.00000

0500 *Concrete (Patching) 83.000

0.000

601-06150  
 

23,489.0083.000

0.00

83.000

SF  

283.00000

0505 *Reinforcing Steel (Epoxy Coated) 6,122.000

0.000

602-00020  
 

13,468.406,122.000

0.00

6,337.000

LB  

2.20000

0510 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

127.000

LF  

343.00000

CAT 89,577.309,077.80148,311.50CURRENT AMT0302 $ $ $

CAT NO0303 F-17-CZ 

0515 *Removal of Asphalt Mat (Planing) (Special) 1,027.000

0.000

202-00246  
 

7,805.201,027.000

0.00

1,027.000

SY  

7.60000

0520 *Removal of Portions of Present Structure (Class 1) 26.000

0.000

202-00450  
 

2,215.2026.000

0.00

100.000

SY  

85.20000

0525 *Removal of Portions of Present Structure (Class 2) 23.000

0.000

202-00453  
 

4,324.0023.000

0.00

23.000

SY  

188.00000

0530 *Removal of Portions of Present Structure (Class 3) 4.000

0.000

202-00460  
 

2,816.004.000

0.00

4.000

SY  

704.00000

0535 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

0.000

EACH

12,200.00000

0540 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

62.20000
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PCN: 19332-BID    ESTIMATE RUN 10/15/2013

PROJECT: NH2854-132                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:24:03

CUMULATIVE
AMOUNT

CAT NO0303 F-17-CZ 

0545 *Waterproofing (Membrane) 1,000.000

0.000

515-00120  
 

16,500.001,000.000

0.00

1,000.000

SY  

16.50000

0550 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

426.000

LF  

62.70000

0555 *Concrete (Patching) 9.000

0.000

601-06100  
 

29,250.009.000

0.00

9.000

CY  

3,250.00000

0560 *Concrete (Patching) 44.000

0.000

601-06150  
 

12,452.0044.000

0.00

104.000

SF  

283.00000

0565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

650.000

LB  

2.20000

0570 4 Inch Plastic Pipe 9.000

0.000

619-50320  
 

2,475.009.000

0.00

10.000

LF  

275.00000

CAT 77,837.400.00129,537.40CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Field Office (Class 1) 1.000

0.000

620-00001  
 

11,300.001.000

0.00

1.000

EACH

11,300.00000

0580 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0585 Sanitary Facility 1.000

0.000

620-00020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

CAT 25,900.000.0025,900.00CURRENT AMT0400 $ $ $

$ 2,581,743.33705,328.30$3,706,439.99$CURRENT AMTPROJECT TOTAL


